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ESTIMATE RUN 04/24/2008

ESTIMATE SUMMARY 22:47:53
CONTID: C16420 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16420-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.0 DAYS TIME ALLOW: 5/23/20( FIXED COMPLETION DAT
SH50 - WEST OF MORRIS/FORTINO - PHASE 1 PERCENT TIME:  53.62 ORIG TIME ALLOW: 5/23/20( FIXED COMPLETION DAT

PROJECT NO: SHE 050A-007

SH50 - WEST OF MORRIS/FORTINO - PHASE 1

NAME OF ROAD: 050A
PROJECT COUNTIES: PUEBRLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 04/21/2008 DATE TIME STARTED 03/16/2008
7926 S. Platte Canyon Road DATE LET 01/31/2008 DATE WORK BEGAN  03/16/2008
DATE AWARDED 02/21/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 03/16/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,649,444.62 PARTICIPATING $ 750,187.58 $ 590,313.08
AWARD PROJECT AMT: $ 1,517,520.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 45.48% TOTAL EARNINGS 750,187.58 590,313.08
FUNDS AVAILABLE: $ 899,257.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 750,187.58 590,313.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,039.63 -16,270.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 730,147.95 574,042.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 730,147.95 574,042.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 574,042.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16420-BID ESTIMATE RUN 04/24/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0002 22:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 7.000 2.000
EACH 5.000 30.00
6.00000 7.000 42.00
0010 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 7,499.000 532.000
SY 6,967.000 31,351.50
4.50000 7,499.000 33,745.50
0015 202-00203 REMOVAL OF CURB AND GUTTER 7,533.000 3,990.000
LF 3,543.000 14,172.00
4.00000 7,533.000 30,132.00
0020 202-00220 REMOVAL OF ASPHALT MAT 7,388.000 2,484.000
SY 4,904.000 34,328.00
7.00000 7,388.000 51,716.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 3,376.000 0.000
SF 0.000 0.00
3.00000 0.000 0.00
0030 202-00810 REMOVAL OF GROUND SIGN 19.000 5.000
EACH 13.000 650.00
50.00000 18.000 900.00
0035 202-05030 *SAWING ASPHALT MATERIAL (10 INCH) 8,970.000 8,970.000
LF 0.000 0.00
3.00000 8,970.000 26,910.00
0040 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 6,135.000 0.000
cy 4,412.300 216,202.70
49.00000 4,412.300 216,202.70
0045 203-01597 *POTHOLING 54.500 29.500
HOUR 17.000 5,100.00
300.00000 46.500 13,950.00
0050 203-01622 *SWEEPING (WITH PICKUP BROOM) 150.000 36.000
HOUR 62.000 12,400.00
200.00000 98.000 19,600.00
0055 206-00100 STRUCTURE BACKFILL (CLASS 1) 810.000 0.000
cy 0.000 0.00

50.00000 0.000 0.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0002 22:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 *EROSION LOG (12 INCH) 250.000 48.000
LF 40.000 200.00
5.00000 88.000 440.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0075 208-00110 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0080 208-00205 EROSION CONTROL SUPERVISOR 14.000 1.000
HOUR 1.000 75.00
75.00000 2.000 150.00
0085 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,016.000 0.000
TON 5,361.200 85,779.20
16.00000 5,361.200 85,779.20
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0095 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 850.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 100.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0105 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 7,573.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0110 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,975.000 0.000
SF 0.000 0.00

7.00000 0.000 0.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0002 22:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00003 *DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0120 614-00011 *SIGN PANEL (CLASS I) 149.510 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0125 614-00012 *SIGN PANEL (CLASS II) 105.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0130 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 24.000 0.000
SLIPBASE
EACH 0.000 0.00
400.00000 0.000 0.00
0135 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.300 4,500.00
15,000.00000 0.500 7,500.00
0140 626-00000 *MOBILIZATION 1.000 0.250
LS 0.350 47,950.00
137,000.00000 0.600 82,200.00
0145 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.050
LS 0.200 600.00
3,000.00000 0.250 750.00
0150 627-00005 *EPOXY PAVEMENT MARKING 54.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
0155 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0160 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 261.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0165 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,728.000 0.000
LINE)
SF 0.000 0.00

12.00000 0.000 0.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0002 22:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 500.000 31.750
HOUR 348.000 7,656.00
22.00000 379.750 8,354.50
0175 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 2.000
DAY 3.000 165.00
55.00000 5.000 275.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 5.000
DAY 25.000 11,250.00
450.00000 30.000 13,500.00
0185 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 30.000 5.000
HOUR 19.000 475.00
25.00000 24.000 600.00
0190 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 10.000
EACH 0.500 11.00
22.00000 10.500 231.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 20.000
EACH 4.500 135.00
30.00000 24.500 735.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH -1.000 -35.00
35.00000 3.000 105.00
0210 630-80348 *CONSTRUCTION INFORMATION SIGN 0.000 1.000
EACH -1.000 -175.00
175.00000 0.000 0.00
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0220 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
650.00000 1.000 650.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0002 22:47:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0230 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 29.000 7.500
EACH 7.000 350.00
50.00000 14.500 725.00
0235 630-80380 *TRAFFIC CONE 192.000 96.000
EACH 0.000 0.00
12.00000 96.000 1,152.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 4,184.120 4,184.12
1.00000 4,184.120 4,184.12
0260 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16420-BID ESTIMATE RUN 04/24/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0002 22:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,159.000 0.000
TON 958.530 88,184.76
92.00000 958.530 88,184.76
0305 630-80360 DRUM CHANNELIZING DEVICE 137.000 0.000
EACH 68.500 2,740.00
40.00000 68.500 2,740.00
0310 700-70034 F/A PAYMENT OF UTC 150,000.000 0.000
FA 21,533.800 21,533.80
1.00000 21,533.800 21,533.80
CAT 0200 CURRENT AMT $ 1,617,444.62 $ 590,313.085% 718,187.58

CAT NO0400 CONSTRUCTION ENGINEERING

0285 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0290 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0295 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 32,000.00 $ 0.00$ 32,000.00

PROJECT TOTAL CURRENT AMT § 1,649,444.62 $ 590,313.08 % 750,187.58



